

Project: Homerton Hospital **Main Contractor**: Philip Wako

Main Contractor QS: Philip Wako

Sub Contractor QS: Adam Davis, Chris Brian

VO Number: V02
Revision: Revision 2
Date: 05/20/2025

Description	QTY	Unit	Rate	Total
Lost time				
Half a day lost becuase of a digger in the way for 4 men	4	men	£175.00	£700.00
	1		Total	£700.00

		Total	£700.00
Reason for VO: Lost time			
Exclusions:			