

Project: Homerton Hospital Client: NHS Client QS Chris Prime VO Number: V03 Revision: Revision 1 CAI Ref: Date: 02/07/2025

	Date: 02/07/2025										
Additional 3 nr Rooms Added	QTY	Unit	Rate		Total		PQS Qty	PQS Ut	PQS Rate	PQS £	Comments
<b>Works</b> Additional flooring works to treatment rooms	50	m2	£50.00	£ £ £ £ £ £ £	2,500.00						
Sub-total; Works				-		£ 2,500.00				£ -	
Prelims	Time	Unit	Rate								
000 management				£	2,100.00						
Sub-total; Prelims & Works						£4,600.00				£ -	
Attendances General Attendance @			2%			£ 92.00			2%	£ -	
Sub-total; prelims, works and attendances						£ 4,692.00				£ -	
Oveheads and Profit			8%			£ 375.36			8%	£ -	
			Grand Total			£ 5,067.36			Total	£ -	

Reason for VO:
Additional Rooms have been instructed
Exclusions: