



**Project:** Eagle Wharf Development  
**Main Contractor:** Hawkings & Mercer  
**Main Contractor QS:** Bramwell Cost Consultants  
**Sub Contractor QS:** Philip Wasko  
**VO Number:** V03  
**Revision:** Revision 1  
**SI Ref:** 2  
**Date:** 14/10/2025

Ductwork Change to Fire-Rated	QTY	Unit	Rate (£)	Total
As per updated design requirements NFR ductwork to be changed to FR throughout communal areas. Full take off attached.	189	lm	£82.00	£15,498.00
			<b>Total</b>	<b>£15,498.00</b>

**Reason for VO:**  
Ductwork to be Upgraded to FR from NFR as per tender documents

**Exclusions:**