



Project: Eagle Wharf Development
Main Contractor: Hawkings & Mercer
Main Contractor QS: Bramwell Cost Consultants
Sub Contractor QS: Philip Wasko
VO Number: V04
Revision: Revision 1
SI Ref: TBC
Date: 14/10/2025

Weekend Working Required

Due to additional works requested, to remain on contract programme extra over for weekend works required. Substantiation attached

EO for floorers

EO for scaffolders striking

EO for decorators

QTY

Unit

Rate (£)

Total

1

item

£489.00

£489.00

1

item

£887.25

£887.25

1

item

£325.25

£325.25

Total

£1,701.50

Reason for VO:

SSite works required during weekend to ensure programme is maintained

Exclusions: