



Project: Eagle Wharf Development
Main Contractor: Hawkings & Mercer
Main Contractor QS: Bramwell Cost Consultants
Sub Contractor QS: Daniel Toreas
VO Number: V04
Revision: Revision 1
SI Ref:
Date: 14/10/2025

Weekend Working Required

Due to additional works requested, to remain on contract programme extra over for weekend works required. Substantiation attached

EO for floorers	1	item	£489.00	£489.00
EO for scaffolders striking	1	item	£887.25	£887.25
EO for decorators	1	item	£325.25	£325.25

Total

£1,701.50

Reason for VO:

SSite works required during weekend to ensure programme is maintained

Exclusions: