



Project: Brixton Rise
Main Contractor: Eldridge Urban Build
Main Contractor QS: ClearEdge Consulting
Sub Contractor QS: Daniel Toreas
VO Number: V09
Revision: Revision 1
SI Ref: 2
Date: 27/11/2025

Crane operation delays due to weather	QTY	Unit	Rate (£)	Total
<u>Crane Operation Delays</u> Due to un-planned high winds from 26.11.2024 - 29.11.2024 mobile crane was unable to operate Prelim Run Rate as per prelims breakdowns 3nr days	3	days	£1,056.56	£3,169.68
			Total	£3,169.68

Reason for VO:
High winds lead to crane being un-operations

Exclusions: