WASKO MARINE FOUNDATION

Project: Delatim (Testing For Demo)
Client: Lambeth Homes
Client QS Calum McDermott
VO Number: V07
Revision: Revision 1
CAI Ref:
Date: 10/12/2025

V10	QTY	Unit	Rate	Total		PQS Qty	PQS Ut	PQS Rate	PQS £	Comments
Works										
Testing Variation 10	88	m2	£55.00	£ 4,840.00					£ -	
				£ -					£ -	
				£ -					£ -	
				£ -					£ -	
				£ -					£ -	
				£ -					£ -	
				£ -					£ -	
				£ -					£ -	
				£ -					£ -	
				£ -					£ -	
Sub-total; Works					£ 4,840.00				£ -	
Prelims	**Time**	**Unit**	**Rate**							
				£ -						
Sub-total; Prelims & Works					£4,840.00				£ -	
Attendances										
General Attendance @			2%		£ 96.80			2%	£ -	
Sub-total; prelims, works and attendances					£ 4,936.80				£ -	
Oveheads and Profit			8%		£ 394.94			8%	£ -	
			Grand Total		**£ 5,331.74**			**Total**	**£ -**	

Reason for VO:
Testing Variation 10

Exclusions: