Sprint Breakdown

■ UI/UX design ■ Flutter development ■ Admin development ■ Internal Testing ■ Client Review Session



SPRINT 1		SPRINT 2		SPRINT 3	
Week 1	Week 2	Week 3	Week 4	Week 5	Week 6
1 Design mobile UI/UX	2 Design mobile UI/UX	3 UI/UX changes & finalize	4 Authentication	6 Onboarding	6 User profiles
		3 UI/UX changes & finalize	4 User management	5 Role & permission module	6 Manage Al companion prompts
				5 Authentication	6 Manage Guidance
				5 User management	6 Onboarding
				5 Authentication	6 Role & permission module
				5 User management	6 Onboarding
					6 Role & permission module
SPRINT 4		SPRINT 5		SPRINT 6	
Week 7	Week 8	Week 9	Week 10	Week 11	Week 12
7 Customizable Al companion	8 Personalized journals	9 Voice and visual tools	10 Emotion tracking tools	Prompt-based story generation	12 Guided visual storytelling
7 Guidance and prompts	8 Interactive prompts and guidance	9 Manage emotion	10 Accessibility features	11 Al Assistance	Progress tracking report
7 Manage journal prompts	8 Setup management for voice & visual	9 Personalized journals	10 Manage prompts for story	Guided visual storytelling	Prompt-based story generation
7 Manage prompts	8 Customizable Al companion	Interactive prompts and guidance	Dynamic Al assistance prompts	Emotion tracking tools	12 Al Assistance
7 User profiles	8 Guidance and prompts	9 Setup management for voice & visual	10 Voice and visual tools	11 Accessibility features	12 Guided visual storytelling
Manage Al companion prompts	8 Manage journal promopts	9 Personalized journals	10 Manage emotion	Dynamic Al assistance prompts	Prompt-based story generation
7 Manage Guidance	8 Manage prompts	Interactive prompts and guidance	10 Voice and visual tools	11 Emotion tracking tools	12 Al Assistance
7 User profiles	8 Customizable Al companion	Setup management for	10 Manage emotion	1 Accessibility features	12 Guided visual storytelling
Manage Al companion prompts	8 Guidance and prompts	voice & visual		1 Manage prompts for story	
7 Manage Guidance	8 Manage journal promopts			Dynamic Al assistance prompts	
	8 Manage prompts		ST MOOD		



SP	RINT 7	SPRINT 8		
Week 13	Week 14	Week15	Week 16	
13 Library and progress tracking	14 Parent portal	15 Parent portal	16 Parent portal	
13 Secure environment	14 Secure environment	15 Secure environment	16 Secure environment	
13 Guided visual storytelling	14 Library and progress tracking	15 Final review & fixes	16 Final review & fixes	
13 Progress tracking report	14 Secure environment	environment 15 Final review & fixes		
3 Guided visual storytelling	14 Library and progress tracking	15 General final QA testing		
13 Progress tracking report	14 Secure environment	15 Any remaining requirements		
		15 Handover and agreed fixes		