



**Project:** Homerton Hospital  
**Main Contractor:** Philip Wako  
**Main Contractor QS:** Philip Wako  
**Sub Contractor QS:** Adam Davis, Chris Brian  
**VO Number:** V01  
**Revision:** Revision 2  
**Date:** 05/20/2025

Description	QTY	Unit	Rate	Total
<b>additional cills</b>				
capping to top floor	10	no	£10.00	£100.00
cills	75	m	£20.00	£1,500.00
Prelims:				
Pm site visits	4	day rates	£450.00	£1,800.00
			<b>Total</b>	<b>£3,400.00</b>

**Reason for VO:**  
additional cills requested

**Exclusions:**  
Access, MEWPS, vertical lifting