



**Project:** Homerton Hospital  
**Main Contractor:** NHS  
**Main Contractor QS:** Chris Prime  
**Sub Contractor QS:** Philip Wasko  
**VO Number:** V01  
**Revision:** Revision 1  
**Date:** 06/05/2025

Additional Vinyl Required		QTY	Unit	Rate (£)	Total
Additional Vinyl Required		50	m2	£52.00	£2,600.00
				<b>Total</b>	<b>£2,600.00</b>

**Reason for VO:**  
Testing Testing

**Exclusions:**