



**Project:** Homerton Hospital  
**Client:** NHS  
**Client QS:** Chris Prime  
**VO Number:** V01  
**Revision:** Revision 2

**Date:** 08/10/2025

[variation title type here]	QTY	Unit	Rate	Total
Additional Vinyl Required	50	m2	£52.00	£2,600.00
			<b>Total</b>	<b>£2,600.00</b>

**Reason for VO:**  
Testing Testing

**Exclusions:**