

<div data-bbox="381 149 586 357"> <div>BLACK</div> <div>RED</div> <div>WHITE</div> </div>	<div> <div>Project:</div> <div>Brixton Rise</div> </div> <div> <div>Main Contractor:</div> <div>Eldridge Urban Build</div> </div> <div> <div>Main Contractor QS:</div> <div>ClearEdge Consulting</div> </div> <div> <div>Sub Contractor QS:</div> <div>Philip Wasko</div> </div> <div> <div>VO Number:</div> <div>V01</div> </div> <div> <div>Revision:</div> <div>Revision 1</div> </div> <div> <div>Date:</div> <div>01/07/2025</div> </div>			
Upgrade in Insulation Specification	QTY	Unit	Rate (£)	Total
<div> <div>Insulation Specification Change</div> <div>Client requested improved insulation with a change to PIR boards with a higher U value</div> </div>	54	m2	£168.00	£9,072.00
			Total	£9,072.00

Reason for VO:

Client Requested an Increase in U value and better fire specification.

Exclusions: