

		Project: Sing Main Contractor: ClearEdge Roofing Main Contractor QS: Philip Wasko VO Number: V01 Revision: Revision 1 SI Ref: Date: 20/01/2026									
Addition of rooflight		QTY	Unit	Rate	Total		PQS Qty	PQS Ut	PQS Rate	PQS £	Comments
Works Form opening in roof, preparation work, installation of Rooflight and weather around		1	item	£8,999.00	£ 8,999.00					£ -	
				£	-					£	-
				£	-					£	-
				£	-					£	-
				£	-					£	-
				£	-					£	-
				£	-					£	-
				£	-					£	-
				£	-					£	-
				£	-					£	-
				£	-					£	-
				£	-					£	-
				£	-					£	-
				£	-					£	-
				£	-					£	-
				£	-					£	-
				£	-					£	-
				£	-					£	-
				£	-					£	-
				£	-					£	-
				£	-					£	-
				£	-					£	-
				£	-					£	-
				£	-					£	-
				£	-					£	-
				£	-					£	-
				£	-					£	-
				£	-					£	-
				£	-					£	-
				£	-					£	-
				£	-					£	-
				£	-					£	-
				£	-					£	-
				£	-					£	-
				£	-					£	-
				£	-					£	-
				£	-					£	-
				£	-					£	-
				£	-					£	-
				£	-					£	-
				£	-					£	-
				£	-					£	-
				£	-					£	-
				£	-					£	-
				£	-					£	-
				£	-					£	-
				£	-					£	-
				£	-					£	-
				£	-					£	-
				£	-					£	-
				£	-					£	-
				£	-					£	-
				£	-					£	-
				£	-					£	-
				£	-					£	-
				£	-					£	-
				£	-					£	-
				£	-					£	-
				£	-					£	-
				£	-					£	-
				£	-					£	-
				£	-					£	-
				£	-					£	-
				£	-					£	-
				£	-					£	-
				£	-					£	-
				£	-					£	-
				£	-					£	-
				£	-					£	-
				£	-					£	-
				£	-					£	-
				£	-					£	-
				£	-					£	-
				£	-					£	-
				£	-					£	-
				£	-					£	-
				£	-					£	-
				£	-					£	-
				£	-					£	-
				£	-					£	-
				£	-					£	-
				£	-					£	-
				£	-					£	-
				£	-					£	-
				£	-					£	-
				£	-					£	-
				£	-					£	-
				£	-					£	-
				£	-					£	-
				£	-					£	-
				£	-					£	-
				£	-					£	-
				£	-					£	-
				£	-						