



Project: Prideux Road
Main Contractor: Client Test Company
Main Contractor QS: Client PM
Sub Contractor QS: Charlie Crook, Philip Wasko, Charles
VO Number: V02
Revision: Revision 1
Date: 06/04/2025

Roof additions	QTY	Unit	Rate (£)	Total
Extra meaterial needed for roofing	50	m	£20.00	£1,000.00
			Total	£1,000.00

Reason for VO:
Drawings werent accurate and material under ordered

Exclusions: