



**Project:** Homerton Hospital  
**Main Contractor:** NHS  
**Main Contractor QS:** Chris Prime  
**Sub Contractor QS:** Philip Wasko  
**VO Number:** V02  
**Revision:** Revision 1  
**Date:** 06/05/2025

Test 2	QTY	Unit	Rate (£)	Total
Variation to be agreed for testing - additional cleaning requirements	50	m2	£25.00	£1,250.00
			<b>Total</b>	<b>£1,250.00</b>

**Reason for VO:**  
Additional Cleaning

**Exclusions:**