



Project: TEST
Main Contractor: Quba
Main Contractor QS: Vicky Smith
Sub Contractor QS: Test User
VO Number: V03
Revision: Revision 3
Date: 18/02/2025

| Description | QTY | Unit | Rate | Total |
|---------------------------------|-----|------|--------------|-------------------|
| Extra Measure | | | | |
| East Elevation additional walls | 100 | m2 | £500.00 | £50,000.00 |
| | | | Total | £50,000.00 |

Reason for VO:
Additional works to East Elevation

Exclusions:

All access including mobile rtowers. No DPC to be included (by others)