



**Project:** Heron Academy  
**Main Contractor:** Quinn London  
**Main Contractor QS:** Joanna Kajdana  
**Sub Contractor QS:** Adam Davis  
**VO Number:** V03  
**Revision:** Revision 1  
**SI Ref:**  
**Date:** 26/08/2025

Temporary Hoarding Works - Provisional Sum		QTY	Unit	Rate (£)	Total
Supply and fit new temporary hoarding out of timber and ply, fixed back to existing blockwork structure.					
<b>Materials</b>					
GENERAL PURP PLYWOOD 2440X1220X12 CE2+ E1 EN636-2 FSC® C014770		18	sheets	£32.70	£588.60
PREMIUM CLS SOFTWOOD STUDDING 75x50 3x2 NOM 2.4M PEFC/16-37-158		60	lengths	£5.13	£307.80
Fixings		1	item	£100.00	£100.00
<b>Labour</b>					
2 men 2 days		4	days	£350.00	£1,400.00
				<b>Total</b>	<b>£2,396.40</b>

**Reason for VO:**

Not part of contracts works. We have been asked by Quinn to carry out these works to temporarily secure site for the construction works to take place safely on site.

**Exclusions:**

Painting/decorating, groundworks, gates/doors, feet/bases; we have allowed to fix the timber framework to the existing blockwork.