

	<b>Project:</b> Caddick Brackley <b>Client:</b> Caddick Construction <b>Client QS:</b> John Dorian <b>VO Number:</b> V03 <b>Revision:</b> Revision 1 <b>CAI Ref:</b> <b>Date:</b> 06/01/2026									
Temporary Doors to Market Gateway	QTY	Unit	Rate	Total		PQS Qty	PQS Ut	PQS Rate	PQS £	Comments
<b>Works</b>										
Double Door Blanks with Frame and Side Panels None Fire Rated with hinges, hasp and staple and pull handle	1	set	£1,168.38	£ 1,168.38					£ -	
Door Blanks with Frame and Side Panels None Fire Rated with hinges, hasp and staple and pull handle	1	set	£847.78	£ 847.78					£ -	
Double Door Blanks with Frame and Side Panels None Fire Rated with hinges, hasp and staple and pull handle	1	set	£1,168.38	£ 1,168.38					£ -	
Double Door Blanks with Frame and Side Panels None Fire Rated with hinges, hasp and staple and pull handle	1	set	£1,181.14	£ 1,181.14					£ -	
Door Blanks with Frame and Side Panels None Fire Rated with hinges, hasp and staple and pull handle	1	set	£800.19	£ 800.19					£ -	
Door Blanks with Frame and Side Panels None Fire Rated with hinges, hasp and staple and pull handle	1	set	£768.28	£ 768.28					£ -	
Door Blanks with Frame and Side Panels None Fire Rated with hinges, hasp and staple and pull handle	1	set	£919.45	£ 919.45					£ -	
Door Blanks with Frame and Side Panels None Fire Rated with hinges, hasp and staple and pull handle	1	set	£919.45	£ 919.45					£ -	
				£ -					£ -	
<b>Sub-total; Works</b>				£ 7,773.05					£ -	
<b>Grand Total</b>				£ 7,773.05				<b>Total</b>	£ -	

**Reason for VO:**  
[Reason for vo type here]

**Exclusions:**