



Project: Eagle Wharf Development
Main Contractor: Hawkings & Mercer
Main Contractor QS: Bramwell Cost Consultants
Sub Contractor QS: Daniel Toreas
VO Number: V05
Revision: Revision 1
SI Ref:
Date: 14/10/2025

Additional Cleaning Required (Unit 08)

Additional Cleaning Required

4nr cleaners required for a sparkle cleaning at Unit 08 following works carried out post original clean

QTY

Unit

Rate (£)

Total

4

nr

£230.00

£920.00

Total

£920.00

Reason for VO:

Further works carried out post clean by client nominated contractors

Exclusions: