



Project: Crowndale House
Main Contractor: GPF Lewis
Main Contractor QS: Dave Hodgson
Sub Contractor QS: Adam Davis
VO Number: V09
Revision: Revision 1
Date: 30/06/2025

Removing Existing Parapet Wall	QTY	Unit	Rate (£)	Total
Price to remove existing handrail, aluminium copings, blockwork wall to parapet and associated wind posts. Materials to be removed, and taken down the building using the hoist and put into skips provided by GPF.				
Skilled Operatives	1	item	£3,500.00	£3,500.00
Labourer	1	item	£875.00	£875.00
			Total	£4,375.00

Reason for VO:
Not part of contract works

Exclusions:
Access, skips, dividing balcony walls.