

		Project: Homerton Hospital Client: NHS Client QS Chris Prime VO Number: V10 Revision: Revision 1 CAI Ref: 1.2 Date: 01/08/2025								
Testing RedPath	QTY	Unit	Rate	Total		PQS Qty	PQS Ut	PQS Rate	PQS £	Comments
<u>Works</u>										
Additional Vinyl required in corridor	50	m2	£65.00	£ - £ 3,250.00 £ - £ - £ - £ - £ - £ - £ - £ - £ -					£ - £ - £ - £ - £ - £ - £ - £ - £ - £ -	
Sub-total; Works				£ 3,250.00					£ -	
<u>Prelims</u>	Time	Unit	Rate	£ -						
Sub-total; Prelims & Works				£3,250.00					£ -	
<u>Attendances</u>	General Attendance @		2%	£ 65.00				2%	£ -	
Sub-total; prelims, works and attendances				£ 3,315.00					£ -	
<u>Oveheads and Profit</u>			8%	£ 265.20				8%	£ -	
Grand Total			£ 3,580.20		Total			£ -		

Reason for VO:

Testing RedPath

Exclusions: