

		<div>Project: Homerton Hospital</div> <div>Client: NHS</div> <div>Client QS Chris Prime</div> <div>VO Number: V11</div> <div>Revision: Revision 1</div> <div>CAI Ref:</div> <div>Date: 29/08/2025</div>									
[variation title type here]		QTY	Unit	Rate	Total		PQS Qty	PQS Ut	PQS Rate	PQS £	Comments
<u>Works</u>											
Additional Vinyl Flooring		50	m2	£60.00	£ - £ 3,000.00 £ - £ - £ - £ - £ - £ - £ - £ - £ -					£ - £ - £ - £ - £ - £ - £ - £ - £ - £ -	
Sub-total; Works					£ 3,000.00					£ -	
<u>Prelims</u>		Time	Unit	Rate	£ -						
Sub-total; Prelims & Works					£3,000.00					£ -	
<u>Attendances</u>											
General Attendance @				2%	£ 60.00				2%	£ -	
Sub-total; prelims, works and attendances					£ 3,060.00					£ -	
<u>Oveheads and Profit</u>				8%	£ 244.80				8%	£ -	
Grand Total					£ 3,304.80				Total	£ -	

Reason for VO:

New Drawing Issued

Exclusions: