

Project: Heron Academy Main Contractor: Quinn London Main Contractor QS: Joanna Kajdana Sub Contractor QS: Adam Davis

VO Number: V11
Revision: Revision 1

SI Ref:

Date: 29/10/2025

	Date : 29/10/2025			
VE Option for Supply of Aluminium Spandrel Panels	QTY	Unit	Rate (£)	Total
This is a VE option for VO8 Aluminium Spandrel Panels.				
This is an alternative cost option against the Vitradual Spandrel Panels				
3mm Aluminium 1050 H14; Cassette Panel 430mm wide	495	m	£98.75	£48,881.25
delivery	1	item	£250.00	£250.00
Cavity infill barrier, tenmat, 30mm, horizontal; NVFB	476	m	£24.90	£11,852.40
mastic for fitting cavity infill barriers to cassettes	1	item	£2,000.00	£2,000.00
delivery lead time from sign-off; 4-6 weeks				
			Total	£62,983.65

Reason for VO:

Our contract is based upon removing, retaining and reinstating the original spandrel panels. We have been asked to provide a cost option to supply new spandrel panels if required.

lusio	HÐ.

Carried over from sub-contract