



Project: Heron Academy
Main Contractor: Quinn London
Main Contractor QS: Joanna Kajdana
Sub Contractor QS: Adam Davis
VO Number: V12
Revision: Revision 1
SI Ref:
Date: 06/11/2025

Additional Timber Repairs to Milkwood Road Elevation

A further 10nr areas of timber frame-work have been identified for remediation works on the Milkwood Road Elevation now that it has been access and opened up.

Same remedial scope of works as V0007 and V0010

Lump sum

QTY

Unit

Rate (£)

Total

1

item

£7,600.00

£7,600.00

Total

£7,600.00

Reason for VO:

The timber framework on this elevation is rotten and

Exclusions:

Save as V0007 & V0010