



Project: Heron Academy
Main Contractor: Quinn London
Main Contractor QS: Joanna Kajdana
Sub Contractor QS: Adam Davis
VO Number: V15
Revision: Revision 1
SI Ref:
Date: 09/12/2025

Temporary Vent Works	QTY	Unit	Rate (£)	Total
Removal of exisiting timber vent screens and dispose of to skips provided by others	77	m2	£40.00	£3,080.00
Installation only of temporary netting to vent openings, netting provided by others	77	m2	£25.00	£1,925.00
			Total	£5,005.00

Reason for VO:

Vents/louvres are not part of Quba's contract works. We have provided a cost to remove the exisiting vent screens and cover with netting as requested.

Exclusions:

Access