



Project: Heron Academy
Main Contractor: Quinn London
Main Contractor QS: Joanna Kajdana
Sub Contractor QS: Adam Davis
VO Number: V16
Revision: Revision 1
SI Ref:
Date: 11/12/2025

Additional Fire Barriers to Floor Slab		QTY	Unit	Rate (£)	Total
Supply and install additional OSCB cavity fire barriers to the floor slab, 250mm deep		155	m	£81.00	£12,555.00
				Total	£12,555.00

Reason for VO:

Additional fire barriers required by the fire engineer

Exclusions: