



Project: Heron Academy
Main Contractor: Quinn London
Main Contractor QS: Joanna Kajdana
Sub Contractor QS: Adam Davis
VO Number: V17
Revision: Revision 1
SI Ref:
Date: 11/12/2025

Milkwood Road Flashing

Supply and install additional aluminium cill to top of brickwork on the Milkwood Road elevation; inclusive of fixings, sealing adhesive and delivery

QTY

42

Unit

m

Rate (£)

£72.50

Total

£3,045.00

Total

£3,045.00

Reason for VO:

This is required to close the currently open cavity along the top of the brickwork wall

Exclusions:

Brickworks and qualification carried over from sub-contract