WASKO MARINE FOUNDATION

Project: Delatim (Testing For Demo)
Client: Lambeth Homes
Client QS Calum McDermott
VO Number: V01
Revision: Revision 1
CAI Ref: TBC
Date: 28/11/2025

[variation title type here]	QTY	Unit	Rate	Total		PQS Qty	PQS Ut	PQS Rate	PQS £	Comments
Works										
Access denied to site (28.11.2025)	5	days	£350.00	£ 1,750.00					£ -	
				£ -					£ -	
				£ -					£ -	
				£ -					£ -	
				£ -					£ -	
				£ -					£ -	
				£ -					£ -	
				£ -					£ -	
				£ -					£ -	
				£ -					£ -	
				£ -					£ -	
Sub-total; Works					£ 1,750.00				£ -	
Prelims	**Time**	**Unit**	**Rate**							
				£ -						
Sub-total; Prelims & Works					£1,750.00				£ -	
Attendances										
General Attendance @			2%		£ 35.00			2%	£ -	
Sub-total; prelims, works and attendances					£ 1,785.00				£ -	
Oveheads and Profit			8%		£ 142.80			8%	£ -	
			Grand Total		**£ 1,927.80**			**Total**	**£ -**	

Reason for VO:
No Access

Exclusions: