WASKO MARINE FOUNDATION

Project: Homerton Hospital
Client: NHS
Client QS Chris Prime
VO Number: V14
Revision: Revision 1
CAI Ref: TBC
Date: 27/11/2025

[variation title type here]	QTY	Unit	Rate	Total		PQS Qty	PQS Ut	PQS Rate	PQS £	Comments
Works										
Additional Drylining required in Treatment Room	50	m2	£55.00	£ 2,750.00					£ -	
				£ -					£ -	
				£ -					£ -	
				£ -					£ -	
				£ -					£ -	
				£ -					£ -	
				£ -					£ -	
				£ -					£ -	
				£ -					£ -	
				£ -					£ -	
Sub-total; Works					£ 2,750.00				£ -	
Prelims	**Time**	**Unit**	**Rate**							
				£ -						
Sub-total; Prelims & Works					£2,750.00				£ -	
Attendances										
General Attendance @			2%		£ 55.00			2%	£ -	
Sub-total; prelims, works and attendances					£ 2,805.00				£ -	
Oveheads and Profit			8%		£ 224.40			8%	£ -	
			Grand Total		**£ 3,029.40**			**Total**	**£ -**	

Reason for VO:
Further to architects visit

Exclusions: